
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:23 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 749 Date: 06-Feb-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 247

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the landing platform at 127 & 139
meters , work on the catwalk frame removal , & work on the Electro Slag Weld repairs . They started at
7:00 AM.

Eric , Chris , & Ma had to work on the Electro Slag Weld repairs between 9 & 13 meters . They started
at 7:15 AM.

Eric had to work on joint P , face A. He had to clean , grind , heat , & weld

Chris had to work on joint G , face A . He had to excavate using the Carbo - Arc machine . Chris had
to clean , grind , & work with the QA & QC .

Ma had to work with both crews . He had to clean , grind , & work on house keeping

Fritz & Tony had to work with the welders . They had to measure , inspect , & MT the welds . Check
Fritz report for the welders detailed activities .

William , Robert , Andrew , Jessie , & Steven were on the site . They had to MT , UT , & map the welds
. All crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15 PM.

Pedro had to work on the façade doors . He had to remove the rubber seals , & clean the side of the
doors . He started on the facades at 123 meters at 7:20 AM. He was done at 5:00 PM.

Anthony , Augie , Casey , Jonathon , Robert , & Ryan had to work on the East catwalk frame . They
started on the South main span frame at 7:15 AM.. Crews had to hook the section of the frame to the
crane , remove the bolts , fly , & set pieces on the W line . Crews were done at 5:00 PM.

Richard , James , Mathew , & Huang had to work on the landing platforms at 124 & 139 meters . Crews
had to lay out on the top of the façade for the bracket legs , clean the top surface , set , tack weld the legs ,
heat , & weld . Huang had to work at 159 meters . Richard had to work at 124 meters . Mathew had to work
with all crews . They started at 7:30 AM. crews were done at 5:00 PM.

In addition to that , James had to work with Fred on the skin surface where the brackets were removed .
James & Fred had to use the basket to VT & MT the skin surfaces .

James had to work on the North & East tower on skin A . He had to remove the temporary blocks from
the doubler plate at 90 meters . James had to , clean & grind the surface of the doubler plates . He
started at 2:00 PM. He was done at 5:00 PM.
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All tower crews had to wrap up their tools & equipments. They left at 5:15 PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the top of the diaphragm &
the splice plates on the grillage . They had to place the containments around the chimneys , clean , use
solvent to wipe the plates . They started at 7:15 AM. Crews were done at 1:45 PM. They started to paint at
2:00 PM. Crews were done at 4:00 PM.

After that , crews had to work on the top of the diaphragm . They started to paint the none skid coat at
4:15 PM. Crews were done at 4:55 PM. Crews had to wrap up their tools & equipments . They left at 5:15
PM.

Charlie was on the site . Check Charlie 's report for the painters detailed activities .

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

2.00

000070

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM Hua HuangIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ESE.07804-0120F4 Tower Lift 05 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM CARLOS MARTINEZPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPainter 0.00 0.00 0.00 0.00

JNM OSCAR BERNANDEZPainter 0.00 0.00 0.00 0.00

JNM JORGE FLORES RAMEROPainter 0.00 0.00 0.00 0.00
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